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POLREP 17 
12th Street Dump Site 
(aka 12th Street Landfill Site) 
Near 12th Street ramp to 1-495 
Wilmington, DE 19802 

ATTN: RRC 

cc: A. Breslin 
P. Welsh 
Wilmington Council 
G. Giles 

I. SITUATION (as of 8 September 2000) 
Event: CERCLA Removal Action 

A. Erosion and sedimentation control facilities continue to function properly. 
Siltation fencing has held soil and all drainage enters the sedimentation pond. 
No erosion from the site has been observed. Tetra Tech has begun to develop 
plans for Phase III of erosion and sedimentation control plans: final grade and 
cover. A final grade and capping plan is anticipated on 22 September 2000. 

B. START continues air monitoring and sampling. Cartridges worn by ERRS 
operators and response technicians during site operations are analyzed in 
order to determine the concentrations of contaminants in respirable air. Thus 
far, analytical results indicate concentrations far below risk based 
concentrations. The OSC will use this information to reevaluate PPE needs. 

C. Estimated Project Costs (as of 8 September 2000): 

ORGANIZATION COSTS TO DATE CEILING 

ERRS (Guardian) $ 701,326 $1,623,000 
START (Weston/TtEMI) $ 21,113 $ 120,000 
EPA $ 43,569 $ 240.000 

TOTAL $ 766,008 $1,983,000 

II. ACTIONS 

A. ERRS excavate and relocate streambank soils to lower lying areas of the Site 
per the subgrade plan developed by Weston, Inc. ERRS continue to survey 
the streambank in order to excavate the proper amount of soil in accordance 
with subgrade plan. 



B. On 6 September, START collected a groundwater sample from geoprobe well 
GP3, located at the center of the Site. This sample will be analyzed for 
dissolved TAL metals. 

C. ERRS excavated two test pits along the northern property boundary of the Site 
in order to determine northern capping limits. Upon discovery of wastes in 
these pits similar to those found onsite, the OSC has determined the cap will 
extend to the concrete lot directly to the south of Asset Recovery Systems 
office building. 

D. Tetra Tech engineer J. McCall onsite this week to discuss additional areas to 
be included in the final capping action, the adjustment to the final height of 
the streambank fortification material, and retention pond options when final 
capping action takes place. 

III. FUTURE ACTIONS 

A. Grading of Site in preparation for capping. 

B. Cap construction and installation upon completion of cap design by Tetra 
Tech engineers. 

Michael Towle, OSC 
EPA Region III 
Philadelphia, PA 




